

# Project 2013 *Real World* Scheduling

## Table of Contents

|  | Page   |
|--|--------|
| <b>Lab 1 <i>Creating a Schedule</i></b>                |        |
| Getting Started .....                                  | 6      |
| Opening the Software ..                                | 6      |
| Before You Begin .....                                 | 7      |
| Note about Closing the Project                         | 7      |
| Creating and Saving the Project Schedule               | 9      |
| Saving the Project ...                                 | 10     |
| Adding Additional Project Information .                | 11     |
| Returning Back to the Gantt Chart                      | 12     |
| Working with Columns .                                 | 14     |
| Adding (Inserting) / Removing (Hiding) Columns         | 14     |
| Formatting Columns                                     | 15     |
| Adding Tasks and Durations                             | 16     |
| Auto-Schedule ..                                       | 16     |
| Adding Tasks   | 16     |
| Using Spell-Check .                                    | 17     |
| Creating Milestone Tasks                               | 18     |
| Important Note about Row and Task Numbers              | 18     |
| Print Preview  | 19     |
| Adding Logic   | 21     |
| Lag Time   | 21     |
| Lead Time  | 21     |
| Lag -vs- Lead Time                                     | 21     |
| Adding Logic (Linking Tasks)                           | 22     |
| Linking Tasks Using the Details Split Screen           | 22     |
| Changing the Look of the Schedule                      | 27     |
| Formatting Bars  | 27     |
| Relationship Lines                                     | 29     |
| Sorting the Schedule Tasks by Early Start              | 29     |
| Adjusting Column Width                                 | 30     |
| Removing (and Adding) Items from the Legend            | 31     |
| Scaling to Fit onto One Page and Formatting the Footer | 32     |
| <br><b>Schedule Analysis – Lab #1 .</b>                | <br>35 |



|   | <b>Page</b>   |
|---|---------------|
| <b>Lab 2 Working with Calendars</b>   |               |
| Opening a Project   | 37            |
| Renaming Project Files  | 38            |
| Working with Calendars  | 42            |
| Adding Holidays to the Standard Calendar  | 42            |
| Creating a Six Day Workweek Calendar  | 46            |
| Assigning a Different Calendar to a Task(s)   | 47            |
| Creating a Weather Calendar   | 51            |
| Assigning the Weather Calendars   | 56            |
| A Warning About Multiple Calendars and the Critical Path                                      | 59            |
| <br><b>Schedule Analysis – Lab #2</b>   | <br><b>60</b> |
| <br><b>Lab 3 Different Views of the Schedule and<br/>Organizing the Tasks of the Schedule</b> |               |
| Views of the Schedule   | 62            |
| Views   | 62            |
| Customizing the View of the Schedule  | 63            |
| Network Diagram View  | 63            |
| Calendar View   | 67            |
| Task Groups   | 70            |
| Selecting a Pre-Defined Task Group  | 70            |
| Creating Summary Schedules  | 74            |
| Creating a Custom Task Group Based on<br>Attributes You Assigned to Tasks                     | 74            |
| Creating a Custom Task Group Based on<br>Criteria of Your Choice                              | 78            |
| Organizing the Project Using Summary Tasks  | 85            |
| <i>Important Note</i>   | 86            |
| (FYI) “Outdenting” a Subtask  | 88            |
| (FYI) Deleting a Summary Task ( <i>Be Careful</i> )   | 88            |
| Drag-and-Dropping Tasks   | 90            |
| Nesting One Summary Task Inside Another   | 93            |
| <br><b>Schedule Analysis – Lab #3</b>   | <br><b>93</b> |

## **Lab 4 Resource Loading and Cost Loading**

|   |            |
|---|------------|
| Resource Loading  | 96         |
| Building the Resource Team  | 97         |
| Verify that Tasks are <b>Fixed Duration</b> and<br>not <b>Effort Driven</b> | 98         |
| Assigning Resources to Tasks  | 100        |
| Analyzing Over-Allocations of Resources                                     | 105        |
| Cost Resources  | 111        |
| Assigning Cost Resources to Tasks   | 113        |
| Accelerating the Project Schedule   | 115        |
| <br>  |            |
| <b>Schedule Analysis – Lab #4</b>   | <b>119</b> |

## **Lab 5 Updating the Schedule**

|  |            |
|--|------------|
| Setting Baselines  | 121        |
| Baseline and Baseline 1  | 122        |
| Baseline 2 thru 10   | 122        |
| Formatting Columns   | 123        |
| Setting <b>Baseline</b>  | 124        |
| Setting <b>Baseline 1</b>  | 125        |
| Getting Ready for the Update   | 128        |
| Adding the Actual Start, Actual Finish, Baseline<br>Duration, and Remaining Duration Columns | 128        |
| Verify that Tasks are <b>Fixed Duration</b> and<br>not <b>Effort Driven</b>                  | 130        |
| Turning On the Status Date Line  | 131        |
| Adding the Milestone Name to the Milestone Diamond   | 131        |
| Customizing the Progress Bars  | 132        |
| Adding Percent Complete (% Complete) to the Bars   | 133        |
| Updating the Schedule  | 135        |
| The Tracking Log   | 135        |
| Process of Updating the Schedule   | 139        |
| Possible Updating Scenarios  | 139        |
| <b>The Update Scenario for this Project</b>  | <b>141</b> |

|  | <b>Page</b> |
|--|-------------|
| Setting the Project Status Date                        | 141         |
| Updating Individual Tasks                              | 142         |
| Updating Milestone Tasks                               | 143         |
| Updating with Actual Start and Actual Finish Dates     | 144         |
| Adding Notes to Tasks                                  | 144         |
| Updating with Actual Start and Remaining Duration      | 146         |
| Updating the “Special Case”                            | 149         |
| Accelerating the Schedule                              | 153         |
| Updating with “Out of Sync” Logic (Schedule Conflicts) | 155         |
| <br>   |             |
| <b><i>Schedule Analysis – Lab #5</i></b>               | <b>161</b>  |