

Table of Contents

Chapter 1 The Construction Industry	Page 3
The Construction Industry	3
Risky Business	4
Project Delivery Systems	6
General Contracting.....	7
Agency Construction Management	9
"At Risk" Construction Management.....	11
Design/Build	13
Integrated Project Delivery.....	14
Hybrids.....	17
Types of Construction Contracts.....	17
Lump Sum.....	17
Guaranteed Maximum Price	18
Unit Price.....	19
Cost Plus a Fee	20
Time and Material.....	20
Combinations	21
Chapter 2 Who's Who?	Page 23
Who's Who?	23
The Project Team	23
Owners	23
Public	23
Private	24
Owner Groups.....	24
Designers	23
Architect	26
Sub-Consultants	27
Builders.....	30
Prime Contractors	30
Sub Contractors	30
General Contractor	30
Specialty Contractor.....	30
Material Suppliers.....	33
Other Professionals.....	34
Chapter 3 What is a Project?	Page 35
What is a Project?	35
Evolution of the Project	35
Pre-Construction Phases	35
Pre-Design Phase.....	35
Design Phase.....	39
Schematic Design Phase	40
Design Development Phase.....	42
Construction Document Phase.....	44
Bidding Phase.....	45
Construction Phase	48
Start-Up and Project Closeout Phase	49
Project Management Phase	50

Chapter 4 Planning and Scheduling **Page 53**

Planning and Scheduling.....	53
Planning.....	54
Scheduling.....	56
Evolution of the Schedule.....	56
Milestone Schedule.....	56
Bid Package Schedule.....	55
Lean Construction Pull Planning Schedule.....	55
What is a Last Planner® System?.....	56
What is a Pull Planning Schedule?.....	57
Creating a Pull Planning Schedule.....	59
Construction Schedule.....	60
Different Methods to display Schedules.....	89
Hand-Drawn Schedule.....	62
Bar Chart (Gantt Chart).....	62
PERT.....	63
Time-Scaled Logic Diagram.....	64
Pull Plan.....	65
What is CPM?.....	65
What is Fast-tracking?.....	66
Advantages of Fast-tracking.....	69
Disadvantages of Fast-tracking.....	69

Chapter 5 Activities, Logic, and Duration **Page 73**

Identifying Activities.....	74
Types of Activities.....	76
Activity Detail.....	77
Activity Guidelines.....	78
Work Breakdown Structures (WBS).....	80
Activity Categories.....	80
Activity Descriptions.....	81
Activity ID.....	81
Additional Activity Information.....	81
Logical Sequencing of Activities.....	83
Activity Logic.....	83
Activity Relationships.....	84
Finish-to-Start (FS).....	84
Start-to-Start (SS).....	85
Finish-to-Finish (FF).....	85
Start-to-Finish (SF).....	86
Activity Lag.....	86
Finish-to-Start (FS) with Lag.....	86
Start-to-Start (SS) with Lag.....	87
Finish-to-Finish (FF) with Lag.....	87
Start-to-Finish (SF) with Lag.....	88
Lead Time.....	89
Lag -vs- Lead Time.....	89
Activity Duration.....	90
Planning Unit.....	90
Factors to Consider when Determining Duration.....	91
Calculating / Assigning Duration.....	93
Factors Affecting Duration and Productivity During Construction.....	96

Chapter 5 In-Class and Student Exercises **98-116**

Chapter 6 Network Diagrams	Page 117
Importance of Drawing the Network Diagram	117
What is a Network Diagram?	118
Bar Charts versus Network Diagrams	118
Network Diagramming Methods	118
Precedence Diagramming Method (PDM)	120
Drawing the Precedence Network Diagram	121
Drawing Activities and Connection Activities	121
Drawing the Different Relationship Types	122
Step-By-Step example of Drawing a Network	122
Chapter 6 In-Class and Student Exercises	126-139

Chapter 7 CPM Calculations	Page 141
CPM Calculations	141
Forward Pass	142
Getting Started	143
Early Finish (EF)	143
Early Start (ES)	144
Early Start and Early Finish of Activities with Start-to-Start Relationships	146
Project Duration	147
Duration of the Hammock Activity	147
Early Start and Early Finish of a Hammock Activity	147
Backward Pass	148
Getting Started	148
Late Start (LS)	149
Late Finish (LF)	149
Late Finish and Late Start of Activities with Successors that have Start-to-Start Relationships	151
Late Finish and Late Start of a Hammock Activity	155
The Critical Path	155
Total Float	155
Calculating the Total Float of Activities with Start-to-Start Relationships	157
Determining the Critical Path(s)	157
Free Float	158
Calculating the Free Float Between Finish-to-Start Activities	158
Calculating the Free Float Between Start-to-Start Activities	159
Calculating the Free Float Between Finish-to-Finish Activities	159
Calculating the Free Float Between Start-to-Finish Activities	159
Chapter 7 In-Class and Student Exercises	161-192

Chapter 8 Creating Construction Schedules	Page 193
Document Review	193
Drawing Review	193
Specification Review	198
Identifying the "Up-Fronts"	201
Creating Construction Schedules	202
First Draft Construction Schedules – Delhi Medical Building (DMB)	202
Schedule Analysis – First Draft Construction Schedule (DMB)	208
Revising the Schedule	209
Revising the First Draft Construction Schedule of the Delhi Medical Building	209
Excavation	209
Underground Plumbing and Electric	209

Interior Rough-Ins	211
Interior Finishes	211
Schedule Analysis –Revised Construction Schedule (DMB).....	208

Appendix A