



2019 CAPITAL WORKS PROJECTS NOTICE

Please be advised of the following 2019 Capital Works Projects. This notice provides details about the projects and information on how construction may impact you. For a complete listing of 2019 Capital Projects please refer to the [2019 Capital Budget](#). As some projects are dependent upon contractor availability the 2019 Capital Projects Notice will be updated as additional timeline information becomes available and/or is scheduled.

Location	Baynor South Bridge
Schedule	Tentative Start Date: March 2019 Estimated Completion Date: October 2019
Scope	<ul style="list-style-type: none"> • Surveying and Engineering works to prepare structure for replacement in 2020
Traffic Impacts	No expected traffic impacts

Location	Carson Line Bridge
Schedule	Tentative Start Date: June 2019 Estimated Completion Date: November 2019
Scope	<ul style="list-style-type: none"> • Repair bridge approaches, install end joints, drainage and end treatments.
Traffic Impacts	During construction Carson Line will be closed between 57214 Carson Line and 57387 Carson Line and a detour put in place

Location	Cenotaph Fence Replacement
Schedule	Tentative Start Date: March 2019 Estimated Completion Date: May 2019
Scope	<ul style="list-style-type: none"> • Replace Cenotaph Fence
Traffic Impacts	No expected traffic impacts

Location	Chapel Street Reconstruction
Schedule	Tentative Start Date: March 2019 Estimated Completion Date: July 2019
Scope	<ul style="list-style-type: none"> • Pulverization of road surface from 26 Chapel Street to Chute Line. • Granular upgrades • Ditching improvements • Hard Surface Treatment - double coat of tar and chip
Traffic Impacts	Chapel Street may be reduced to a single lane during the works

Location	Corinth Reconstruction
Schedule	Tentative Start Date: March 2019 Estimated Completion Date: June 2019
Scope	<ul style="list-style-type: none"> • Pulverization of road surface on George Street and Henry Street. • Granular upgrades • Hard Surface Treatment – Asphalt • Removal of sidewalks • Replacement of sidewalks on George Street, Henry Street and Best Line, from George Street to Corinth Park
Traffic Impacts	No expected traffic impacts. Access to property may be delayed for 24 hours. Autoform Ltd. to make arrangements with affected property owner's day of sidewalk works

Location	Pitt Street Sidewalk & Stairs
Schedule	Tentative Start Date: March 2019 Estimated Completion Date: May 2019
Scope	<ul style="list-style-type: none"> • Installation of sidewalk and stairs on Pitt Street from Robinson Street to Pitt Street Parking Lot.
Traffic Impacts	No expected traffic impacts

Location	Port Burwell Pavilion
Schedule	Tentative Start Date: March 2019 Estimated Completion Date: August 2019
Scope	<ul style="list-style-type: none"> • Demolition of existing storage shed at the Port Burwell Community Park • Reconstruction of a new Pavilion
Traffic Impacts	No expected traffic impacts

Location	Port Burwell Storm – Phase 1B
Schedule	Tentative Start Date: April, 2019 Estimated Completion Date: October 2019
Scope	<ul style="list-style-type: none"> • Reconstruction of Storm Sewer System from Hagerman Road Allowance Beach Outlet to Brock Street. Brock Street to Strachan Street, Strachan Street from end to north of Wellington Street • Includes repaving road with rolled curb and installation of new sidewalks
Traffic Impacts	Port Burwell Storm Sewer Phase 1B area of works will be closed during the entirety of the works with access to abutting property owners remaining.

Location	Sidewalks
Schedule	Tentative Start Date: March 2019 Estimated Completion Date: May 2019
Scope	<ul style="list-style-type: none"> • Removal and replacement of existing sidewalks in Straffordville at the following locations: <ul style="list-style-type: none"> • West Street (Heritage Line to First Street) • East Street (Heritage Line to First Street) • First Street – North Side (West Street to East Street) • Removal of existing sidewalk in Straffordville at the following location: <ul style="list-style-type: none"> • First Street – South Side (West Street to East Street)
Traffic Impacts	No expected traffic impacts. Access to property may be delayed for 24 hours. Autoform Ltd. to make arrangements with affected property owner's day of sidewalk works.

Location	Vienna Line Drainage
Schedule	Tentative Start Date: March 2019 Estimated Completion Date: November 2019
Scope	<ul style="list-style-type: none"> • Brushing Vienna Line • Ditching & Culvert Crossings
Traffic Impacts	Vienna Line may be reduced to a single lane during the works.

**Please note that the timelines are approximate and will vary depending on weather and other factors. We thank you in advance for your patience and understanding during the construction season.*