

Forecast Scheduling

Microsoft® Project Online 2018

Best Practices for Real-World Projects

Eric Uyttewaal, PMP
President ProjectPro Corporation

Published by ProjectPro Corporation



Publishing Notice

Based on: Project Online version 1708 (Build 8431.2215) of April 2018

Copyright © 2018 ProjectPro Corp.

ISBN 978-0-9867339-3-2

Uyttewaal, Eric.

Forecast Scheduling - Microsoft® Project Online 2018: Best Practices for Real-World Projects

By Eric Uyttewaal

1. Microsoft Project 2. Project Management--Computer programs, I. Title

Dewey decimal classification number: 658.404

This publication contains information obtained from authentic and highly regarded sources. Reprinted material is used with permission, and sources are indicated. Reasonable effort has been made to publish reliable data and information, but the author and the publisher cannot assume responsibility for the validity of all materials or for the consequences of their use.

Nevertheless, we would like to share with you any errors that have come to our attention: On our website *www.ProjectProCorp.com* you will find under **Books** two free download files:

- ◆ Corrections: **Forecast Scheduling Microsoft Project Online 2018 – book errata**
- ◆ Start and solution files for the exercises: **Forecast Scheduling Microsoft Project Online 2018 – book download files.**

All rights reserved. Neither this publication nor any part thereof may be reproduced, stored in a retrieval system or transmitted in any form or by any means, electronic, mechanical, photocopying, recording or otherwise, without the prior written permission of the publisher. The copyright owner's consent does not extend to copying for general distribution for promotion, for creating derivatives, or for resale. Specific permission must be obtained from ProjectPro for such purposes.

Direct all inquiries to:

Eric Uyttewaal, PMP

President ProjectPro Corp.

EricU@ProjectProCorp.com

Tel. 613-692-7778

Short Table of Contents

Introduction	13
Chapter 1 Concepts of Project Management	23
Chapter 2 Setting Up a New Project	33
Chapter 3 Entering the Work Breakdown Structure	69
Chapter 4 Entering Estimates	103
Chapter 5 Entering Dependencies	131
Chapter 6 Entering Deadlines, Date Constraints and Task Calendars	161
Chapter 7 Entering Resources	187
Chapter 8 Entering Assignments	219
Chapter 9 Finding the Optimal Schedule	257
Chapter 10 Creating Reports for Project Stakeholders	347
Chapter 11 Keeping the Schedule Up-to-date	397
Chapter 12 Gaining Acceptance from Client or Sponsor	441
Chapter 13 Summary	447
Glossary	477
Index	483

Long Table of Contents

Introduction	13
Microsoft Project Online	13
Forecast Scheduling	13
What is a ‘Project Schedule’?	13
The Principle of Forecast Scheduling	14
Benefits from a Forecast Schedule	15
How to Implement Forecast Scheduling?	16
Is This Book for You?	16
Target Group	16
What You Will Find in This Book	17
What You Will Not Find in This Book	17
Introduction to this Book	18
Learning Objectives	18
Exercises and Their Solutions	18
Conventions in This Book	19
Meet the Cartoon Characters...	21
Chapter 1 Concepts of Project Management	23
Projects	25
Examples of Projects	25
Portfolios, Programs and Projects	26
Microsoft Project Server and Project Online	27
Guide to the Project Management Body of Knowledge	29
The Pulling Forces of a Project	29
How Strong Are the Forces in Your Project?	30
Scheduling Software	31
Review Questions	32
Chapter 2 Setting Up a New Project	33
Working with Schedules in Project Online	35
Project Online as a Relational Database Application	35
Entering an Account to Connect to the Project Online Database	36
Connecting to the Project Online Database	37
Opening a Project Schedule from Project Online	38
Saving a Project to Project Online	39
Publishing the Project in Project Online	40
Closing a Schedule in Project Online	40
The Microsoft Project Online Interface	41
The Main Screen: Gantt Chart	41
Project Online Views	48
Setting Up a New Project Schedule	52
Creating a New Project Schedule	53
Describing the Project	54
Setting the Options	55
Viewing the Project Calendar	59
Exercises	65
Review	65
Relocation Project — Scope Statement	65
Relocation Project — File, Options	67
Relocation Project — The Project Calendar	68

Chapter 3 Entering the Work Breakdown Structure	69
Work Breakdown Structure	71
The WBS is the Foundation of the Schedule	71
The WBS is an Implicit Contract	71
What Is a Deliverable?	73
A Deliverable-Oriented WBS	74
Deliverables versus Phases	74
Benefits of a Deliverable-Oriented WBS	76
Breaking Down the Work	77
A WBS as a Logical Hierarchy	77
From WBS Chart to WBS List	79
Choosing the Options	79
Categories of Tasks	80
Styles of Task Bars	81
Formulation of the WBS Elements	82
Sharper Formulation of Deliverables	83
The Right Level of Detail	84
Too Little Detail?	84
Too Much Detail?	85
Not Longer Than a Reporting Period	86
The 1%-10% Rule	86
Why Is the Right Level of Detail Important?	87
How Many Milestones Should I Create?	88
Entering Tasks	88
Entering Summary Tasks	88
Inserting a Summary Task for a Set of Tasks	89
Entering Activities	89
Entering Milestones	90
Entering Recurring Tasks	91
Entering Overhead Tasks	93
Creating an Outline	94
Outline Structure	94
Indenting Tasks	94
Outdenting Tasks	95
Indenting and Outdenting by Dragging	95
To Hide and Reveal Detail Tasks	95
Changing the WBS	96
Editing a Task Name	96
Inserting Multiple Tasks	96
Deleting Multiple Tasks	96
Copying or Moving Tasks	97
Copying Tasks or Resources between Projects	98
Copying Objects between Projects	98
Exercises	99
Review	99
Relocation Project — Entering the WBS	101
Chapter 4 Entering Estimates	103
What Are Estimates?	105
Choosing the Options	106
Difficult Situations	107
The Human Tendencies in Estimating	107

“Can You Give Me an Estimate Right Now?”	107
“Can’t You Do It?”	108
“Do You Want Me to Do the Work or Provide You Estimates?”	109
“I Can’t Predict the Future!”	109
“I Am Always Off!”	111
A Process for Estimating	112
The Difference Between Duration and Work	112
The Formula Behind the Screens	112
An Example of an Estimation	113
Estimating Process and Types of Tasks	113
Preparing the Gantt Spreadsheet	115
Fixed Duration Tasks	116
Fixed Work Tasks	117
Estimating: Decisions to Take	117
What Time Unit to Use for Estimating?	118
What to Include? Pure Work Time versus Gross Work Time	119
Considerations When Deciding to Estimate Pure or Gross	121
What Many Organizations Decide to Do in Practice	121
How to Set Up Project Online with Pure or Gross Estimates	122
Project Managers Need to Clarify Estimates: Pure or Gross?	122
Estimating: Situations and Techniques	123
Unknown Events: The Rolling Wave Approach	123
Unknown Resources	124
Unknown Experience and Skill Level	124
Living Document Approach	125
Editing, Copying and Moving Data	125
Editing Fields of Multiple Tasks at Once	125
Copying with Fill Down	126
Fill Up or Fill Down Using the Fill Handle	126
Copying, Moving or Clearing Cells	126
Copying or Moving Data in an Entire Column	128
Exercises	128
Review Questions	128
Relocation Project — Entering Estimates	129
Chapter 5 Entering Dependencies	131
Dependencies	133
The Principle of Dynamic Scheduling	133
Expected Gains from Dynamic Scheduling	133
What Are Dependencies?	135
Why Should I Use Dependencies?	136
Why Should I Treat Dependencies as Logical Relationships?	136
Choosing the Options	137
Types of Dependencies	138
Absolute Lead or Lag Time in Business Days	139
Absolute Lead or Lag Time in Elapsed Days	140
Relative Lead or Lag Time	140
Multiple Predecessors and Successors	141
Choosing the Right Type of Dependency	141
Steps for Choosing the Right Type of Dependency	141
Switching Tasks to Auto Schedule	142
To Switch Tasks to Auto Scheduled	144

Entering Logic	144
Entering Dependencies in the Gantt Chart	144
Using the Link Button	144
Using the Mouse	145
Using the Task Information Dialog	147
Using the Task Form	147
Reviewing the Network in the Gantt Chart: Task Paths	149
Special Situations	149
Decision Point Dependencies	149
Hard and Soft Dependencies	150
External Dependencies	150
Cross-Project Dependencies	151
Waiting Time Dependencies	151
Resource Dependencies	152
Summary Task Dependencies	153
Checks on the Network Logic	154
Why a Complete and Correct Network Is Important	154
Is the Network of Dependencies Complete?	155
Is the Network of Dependencies Correct?	156
Is the Network Logic Simple Enough?	156
Limitations of Dependencies	156
Exercises	158
Review	158
Relocation Project — Dependencies	159
Chapter 6 Entering Deadlines, Date Constraints and Task Calendars	161
What Are Deadlines and Date Constraints?	163
Deadlines	163
Entering Deadlines	164
Managing Deadlines	165
Date Constraints	165
Choosing the Options	165
Forward Scheduling or Backward Scheduling?	165
Types of Date Constraints	166
Tendencies	166
One-Sided Date Constraints	167
Rigid Date Constraints	168
Schedule Conflicts	169
Disadvantages of Constraints	169
In Which Situations Should You Not use Constraints?	170
In Which Situations Do You Need Constraints?	170
Milestones and Constraint Dates	171
Entering Date Constraints	172
To Check All Date Constraints	175
To Remove Date Constraints	175
Limitations of Date Constraints	176
Task Calendars	176
Using a Task Calendar	177
Formatting the Gantt Chart View and Printing	178
To Adjust the Text Styles	178
To Adjust the Column Width	179
To Position the Pane Divider on a Column Split	179

To View all Task Bars in the Timescale	179
To View Selected Tasks in the Timescale	179
To Get the Timescale You Want	180
To Format the Task Bars	180
To Adjust the Page Setup for Printing	182
Exercises	184
Review Questions	184
Relocation Project — Constraints and Deadlines	185
Relocation Project — Printing the Gantt Chart	186
Chapter 7 Entering Resources	187
Choosing the Options	189
What Is a Resource?	189
Resource or Responsible?	189
Types of Resources	190
Generic Resources	191
Team Resources	192
What Sort of Resources to Add: Actual, Generic or Team	193
When to Add a Resource	194
What If You Do Not Know Who You Will Get?	195
Change the View to Enter Resources	195
Resource Fields in the Entry Table	196
Enterprise Resource Pool: Sharing Resources	198
Enterprise Resource Fields	199
Entering Resources	200
Using the Enterprise Resource Pool	201
Keying in Local Resources Manually	202
Base Calendars and Resource Calendars	204
Viewing a Base Calendar	205
Viewing a Resource Calendar	206
The Max Units of a Resource	208
Resource Availability (Capacity)	210
Temporary or Varying Availability	211
Part-Time Availability	212
Full-Time Availability	212
Compressed Workweeks	212
Overtime Availability	214
Team Resources	215
Exercises	216
Review A	216
Review B	216
Review C	216
Relocation Project — Entering Resources	217
Chapter 8 Entering Assignments	219
What Is an Assignment?	221
Assignment-Specific Fields	221
Start, Start and Start	222
Max Units and Units (Assignment Units) and Peak (Peak Units)	222
Work, Work and Work	223
Full-Time or Part-Time Assignment	224
Choosing the Options	224
Types of Activities	225

Creating a Custom Formula for Units	226
Preparing the View for Assigning Resources	227
Switching to Auto Scheduled Tasks	228
Overview of Assigning	228
Team Planner View	229
Scheduling and (Re)Assigning Tasks in View Team Planner	231
Assign Using the Task Sheet View	232
Assign Using the Assign Resources Dialog Box	233
Assigning Resources by Dragging	233
To Enter the Units on an Assignment	234
Assigning Multiple Resources to Multiple Tasks	235
Checking Availability before Assigning	235
Replacing a Resource on Assignments	237
To Remove an Assignment in the Assign Resources Dialog	237
Assign Using the Task Form	238
To Assign with the Task Form	238
To Remove an Assignment in the Task Form	238
Changing Tasks and Assignments	239
Assigning and Types of Tasks	239
Three Rules to Make Project Online an Easy Tool for You	241
Changing Duration, Units or Work	241
Changing a Fixed Duration Task	244
Changing a Fixed Work Task	244
Changing a Fixed Units Task	245
Assignments: Special Situations	245
Replacing Team Resources with Individuals	245
Changing the Task Type for All Tasks in a Schedule	245
Changing Assignment Attributes	246
Entering Multiple, Uneven Assignments	247
Assigning Resources to Summary Tasks?	248
Assigning Resources to Recurring Summary Tasks	249
Printing the Assignments	249
Exercises	252
Review A	252
Review B	252
Relocation Project — Entering Assignments	254
Relocation Project — Changing Assignments	256
Chapter 9 Finding the Optimal Schedule	257
The Pulling Forces	259
Approaches for Optimizing Project Schedules	261
Do I Have a Resource-Constrained Project?	261
Choosing the Options	262
Optimizing for Time	263
Techniques	263
The Critical Path Method (CPM)	264
Forward Pass	265
Backward Pass	265
Calculating Total Slack	266
Calculating Free Slack	266
The Critical Path	267
Date Constraints, Deadlines and Negative Slack	267

Microsoft Project's Critical Path Definition	269
Project Online Displays Too Many Critical Tasks	270
Project Online Displays Too Few Critical Tasks	270
How to Get a Complete Critical Path?	276
Steps to Optimize for Time	277
Identify the Complete Critical Path	278
Find the Longest Critical Tasks	279
Record the Current Project Duration	280
Shorten the Critical Path	282
Consider Impacts on Quality, Scope and Time and then Decide	289
Monte Carlo Simulation	290
What Is Monte Carlo Simulation?	291
Output of Monte Carlo Simulation	291
Why Do We Need Simulation?	292
Assumptions of the Critical Path Method	293
The Future of the Critical Path Technique	294
Optimizing for Time and Resources	295
Steps to Optimize for Time and Resources	296
Workload Leveling	296
Leveling Option: Automatic or Manual?	297
Check the Workloads: Resource Graph	298
Should I Level Workloads Myself or Ask Project Online?	299
Level the Workloads Yourself	300
Have Project Online Level the Workloads	307
How Leveling Affects the Critical Path	319
Resource Dependencies Differ from Logical Dependencies	320
Who Has Access to Unlimited Resources?	321
Critical Path or Resource-Critical Path?	321
The Resource-Critical Path (RCP)	322
Why Should I Care About the Resource-Critical Path?	322
Identify the Resource-Critical Path	324
An Incomplete Resource-Critical Path: Possible Causes	329
Record the Current Project Duration	330
Optimize the Resource-Critical Path (RCP)	330
Consider the Impacts and Decide	337
Simulation of the Resource-Critical Path	337
Exercises	338
Review	338
Relocation Project — Understanding the Gantt Chart	339
Relocation Project — Shorten the Critical Path	340
Relocation Project — Shorten the Critical Path — Guided	341
Relocation Project — Leveling Manually	343
Relocation Project — Leveling Automatically	343
Intranet Project — Identify the Resource-Critical Path	344
Intranet Project — Shorten the Resource-Critical Path	344
Intranet Project — Shorten the RCP — Guided	345
Chapter 10 Creating Reports for Project Stakeholders	347
Project Communications Management	349
Is This a Peak Performance?	349
Do Project Managers Need a Time Buffer?	349
Should Project Managers Make Their Time Buffer Visible?	349

Methods to Hide the Time Buffer	350
Why You Should Make Buffers Visible and Explicit	353
How to Defend Visible Buffers	353
Choosing the Options	354
Communication Features in Project Online	355
Using the Report Ribbon	356
The Standard Reports	356
To Apply a Standard Report	357
To Modify a Standard Report	358
To Create a New, Custom Report	360
To Create a New Chart	360
To Create a New Table	361
To Display a Report in a Split View in Project Online	362
To Transfer a Report to Other or All Projects (Global.MPT)	363
To Transfer the Report to another Office Application	363
Using Custom Project Online Views	363
Views	364
Fields	366
Tables	370
Filters	372
Groups	376
Sort the Records	379
Apply Any Formats	380
Choose the Page Setup Settings	381
Copying Views between Projects	382
Timeline View	383
Using Project Web App Views	384
Resource Manager Workload View	385
Resource Manager Resource Work Report	386
Portfolio Manager Milestones-Due-This-Month Report	387
Portfolio Manager Earned Value Reports	387
Executive Traffic Light Portfolio View	390
Executive Portfolio Bubble Chart	392
Creating One-Page Reports ... Always!	393
Exercises	394
Review Questions	394
Relocation Project — Reporting an Executive Overview	395
Relocation Project — Reporting Cost by Function	396
Chapter 11 Keeping the Schedule Up-to-date	397
Project Execution	399
Forecast Scheduling	399
The Process for Updating Schedules	400
Switching to Auto Scheduled Tasks	400
The Schedule Baseline	401
Viewing the Schedule Baseline	402
Creating the First Schedule Baseline	402
Should We Maintain the Schedule Baseline?	403
Maintaining the Schedule Baseline	404
The Client Reporting Period	411
Showing Progress	411
Graphically	411

Mathematically	412
Updating Tasks	413
Decide What Data to Collect? Percent Complete?	413
Choose the Options for Updating Tasks	417
Prepare the View for Updating	419
Set the Task Type for Tasks to Update	420
Set the Status Date for Updating	421
The Quickest Way to Update Tasks in Your Schedule	422
The Thorough Way to Update Tasks in Your Schedule	423
Task Updating Situations in Practice	424
“My Reality Is More Complex...”	427
Checks on an Updated Schedule	431
Preparing the Project Performance Report	431
Reporting on Differences since the Last Update	434
Exercises	436
Review	436
Relocation Project – Updating Tasks – First Update	438
Relocation Project – Updating Tasks – Second Update	439
Relocation Project – Updating Tasks – Third Update	440
Chapter 12 Gaining Acceptance from Client or Sponsor	441
Gaining Acceptance from Client or Sponsor	443
Project Evaluation	444
Evaluation Points	444
Comparing Two Versions of One Project Schedule	445
Chapter 13 Summary	447
Checklist for Troubleshooting Project Online Schedules	449
Building Project Forecast Models	450
Valid	450
Dynamic	451
Robust	451
Model	451
Forecast	452
ProjectPro Forecast Scheduling Application (PFSA)	453
Checklist for Project Forecast Models	454
Chapter 1 Background Information about the Project	455
Chapter 2 Checks on Setting Up a Project	456
Chapter 3 Checks on the WBS	456
Chapter 4 Checks on the Estimates	459
Chapter 5 Checks on the Network of Dependencies	460
Chapter 6 Checks on Deadlines, Constraints and Task Calendars	464
Chapter 7 Checks on the Resources	465
Chapter 8 Checks on Assignments	468
Chapter 9 Checks on the Optimized Schedule	469
Optimizing Resource Workloads	469
Optimizing Costs	470
Optimizing Time	470
Chapter 10 Checks on Reporting	472
Chapter 11 Updating	473
In Closing	476
Glossary	477