

Forecasting Programs

***Scheduling Best-Practices for Real-World Programs
For Program Managers, Project Managers and Program Support
Steps and Screenshots in MS Project 2010/2013/2016,
Project Server / Project Online***



www.ProjectProCorp.com

Short Table of Contents

About this Book	13
Chapter 1 Program Management	21
Chapter 2 Choosing the Best Scheduling Approach for your Program	51
Chapter 3 Agile OR Critical Path? Agile AND Critical Path!!	89
Chapter 4 Organizing the Program	109
Chapter 5 Consolidating Projects into a Program Schedule	165
Chapter 6 Creating Dependencies between Program Projects	189
Chapter 7 Sharing Resources	251
Chapter 8 Optimizing the Integrated Master Schedule	308
Chapter 9 Reporting on Large Schedules	339
Chapter 10 Monitoring Progress in Projects of a Program	377
Chapter 11 Summary	393
Index	395

Long Table of Contents

Copyrights of this Manual	I
Disclaimer	I
Acclamer	I
Acknowledgements	9
ProjectPro Consulting	10
ProjectPro Course Offering	10
ProjectPro Products	12
About this Book	13
The Author and Program Management	13
Learning Objectives of this Textbook	14
Target Group and Assumptions in this Book	15
Conventions in This Book	16
Conventions in This Manual	16
Types of Slides	19
Chapter 1 Program Management	21
Learning Objectives	21
Definitions	22
What is a ‘Project’?	22
What is a ‘Program’?	22
What is a ‘Portfolio’?	23
Differences between Project, Program and Portfolio	25
Responsibilities and Skills of a Program Manager	28
Program Management Process Groups	31
Integrated Program Management Information System	32
Project Server or Project Online?	33
What is Project Server, Project Online and Project Web App?	33
Project Server / Project Online and PPM	34
Project Server / Project Online and Program Management	38
What Does Project Server / Project Online Add to MS Project?	38
Use Project Server / Project Online for Your Program or Not?	39
Technical Considerations	39
Human Considerations	41
Financial Considerations	42
Working with Vendors	45
Relentlessly Standardize on Scheduling Software	45
Relentlessly Standardize on a Scheduling Software Release	48
How Can You Standardize on Software and Release?	48
Chapter 2 Choosing the Best Scheduling Approach for your Program	51
Learning objectives	51

Summary	52
Introduction	52
Project Ideals	52
Project Constraints	54
Analyzing your Project	56
Current Scheduling Approaches	57
Agile (AG) Scheduling	58
What is Agile?	58
Assumptions of Agile	58
Best Use of Agile	59
Critical Path Method (CPM) Scheduling	60
What is Critical Path?	60
Assumptions of the CPM-Approach	60
Best Use of Critical Path	61
Resource-Critical Path (RCP) Scheduling	61
What is a Resource-Critical Path?	61
Assumptions of the RCP-Approach	62
Best Use of RCP-Scheduling	64
Critical Chain (CC) Scheduling	64
What is Critical Chain?	64
Assumptions of the Critical Chain Approach	69
Best Use of Critical Chain Scheduling	70
Earned Value (EV) Scheduling and Earned Schedule	71
What is Earned Value?	71
What is Earned Schedule?	71
Earned Value / Earned Schedule Reporting	72
Assumptions of the Earned Value Approach	72
Best Use of Earned Value	75
Earned Work (EW) Scheduling	75
What is Earned Work?	75
Assumptions of the Earned Work Approach	77
Best Use of Earned Work?	78
Choosing the Right Scheduling Approach	79
Combining Approaches	83
Happy Couples	83
CPM happy with EV	83
RCP happy with EV	84
EW happy with EV	84
Simulation is Happy	84
Miserable Couples	84
AG unhappy with any other approach	84
CPM and RCP unhappy with CC	85

CC unhappy with EV	85
What is the Validity of the ‘Project Ideal and Constraint Matrix’?	85
Conclusions	86
Implications for the PMBOK-Guide®	87
Bibliography	87
Chapter 3 Agile OR Critical Path? Agile AND Critical Path!!	89
Learning Objectives	89
Introduction	89
Agile and Critical Path in One Schedule	91
Compromises Needed from Agile and Critical Path	94
Compromises from Agile	94
Compromises from Critical Path	94
Agile AND Critical Path in One Schedule: How-To	96
Can Agile Estimates be Converted into Critical Path Estimates?	97
Switching Swiftly Between an Agile and Critical Path WBS	98
Scope Emerges in Agile whereas Critical Path likes Early and Stable Scope	100
The Struggles of Critical Path	101
All Tasks Need to be Linked	101
Many Dependencies are, in Fact, Resource Dependencies	102
All Tasks Need a Duration Estimate	103
All Tasks are Sequential, Not Iterative	104
Critical Path Expects the Project to be Forecasted to its End	104
Agile Can Help Critical Path with its Struggles	104
Critical Path Can Help Agile with its Struggles	105
The Struggles of Agile	105
User Stories Too Big for one Sprint	106
The Client Wants the Overall Picture for the Whole Product	106
How Can You Coordinate Multiple Sprint Teams?	107
You Must Report the Critical Path while You Manage the Agile Way	107
Your Program has Agile Parts as well as Critical Path Parts	107
Critical Path Can Help Agile with its Struggles	107
Benefits of Agile and Critical Path in a Single Schedule	108
Chapter 4 Organizing the Program	109
Learning Objectives	109
Roles in Programs	110
Sizing Up Your Program: The Heuristic Metrics of a Program	111
Introduction to Scheduling Programs	115
The Challenge of Scheduling Programs: Size of the Program Schedule	117
Drowning in the Data?	118
Modeling Examples	119
The Schedule is Not the Program	120

Modeling Theory	121
Scheduling is Modeling	123
Some Rules for the Program Schedule Model	123
When Can You Call Your Program “In Control”?	125
Breaking Down the Program	127
Keeping One Large Schedule or Dividing the Program Schedule?	127
Can your Organization Handle Scheduling Programs and Projects?	130
What Kind of Schedule Should to Request? Levels of Proficiency	130
Summary of this Section	130
Proficiency Levels	131
Model Time, Workloads and Cost	132
Three Levels of Proficiency in Scheduling Projects	134
Time Model Example	136
Workload Model Example	137
Cost Model Example	139
Benefits of the Time, Workload and Cost Model	142
Scheduling Maturity	143
Conclusion	144
The Program Work Breakdown Structure (PWBS)	145
Government Archetypical Breakdown Levels	145
Private Sector Archetypical Breakdown Levels	146
Working With our Archetypical Breakdown Structures	147
The Projects	148
The Crucial Level of Breakdown: The Projects	148
How Many Projects Should You Have?	148
Possible Orientations for Breaking Down into Projects	150
Success Criteria for Breaking down a Program	152
Other Requirements for the Breakdown Orientation You Choose	153
Exercises: Breaking down the Program into Projects	155
Case Study 1: National Mail Corporation	155
Case Study 2: Far North Native Community Construction	156
Case Study 3: National Standards Organization	156
Does the Level of Projects Need to Be Clean?	157
One Big-Bang Release or Many Small-Bang Releases?	159
Summary of Recommendations for Breaking Programs into Projects	160
Chapter 5 Consolidating Projects into a Program Schedule	165
Learning Objectives	165
Why (Re)Integrating the Program Schedule?	166
Project Schedules and the Program Schedule	167
Checks to Perform before Consolidating Project Schedules	169
Microsoft’s Object Linking and Embedding	178

Consolidating Project Schedules	181
To Consolidate Projects in a Master Schedule	183
Using MPP-files on your File Server	183
Inserting Project Server or Project Online Schedules	184
Working with a Consolidated Schedule	184
Exercise Creating a Master Schedule	186
Possible Problems with Consolidated Files	187
Chapter 6 Creating Dependencies between Program Projects	189
Learning Objectives	189
Dependencies between the Program's Projects	191
Options for Dependencies between Projects	194
2 Identify Them and Coordinate Dates Manually and Regularly	198
Exercise: Create a Give-And-Get System from a single Program Schedule	200
Exercise: Manually Synchronize Dates Give-And-Get Project Schedules	207
3 Model them Using the Deliverables Feature	211
Exercise Deliverables	211
4 Model them Using the 'Links-Between-Projects' Feature in MS Project	213
Setting Cross-Project Links	213
Using the Master Schedule File (Recommended)	214
Using ribbon View, button New Window (Not Recommended)	216
Viewing the External Tasks in a Project	217
Behind the Screens of an External Dependency	218
To Maintain the Cross-Project Links	220
Exercise: Accepting the Impacts from Links-between-Projects	224
Possible Problems: Circular Dependencies	226
Do's and Don'ts when Working with Links-between-Projects	227
Advantages & Disadvantages of the Links-between-Projects Feature	230
Working Around the Disadvantages	232
5 CrossLinksPro: Our ProjectPro Solution for Integrated Programs	232
Reducing the IMS to Something Manageable for the Program Manager	235
CrossLinksPro, ProjectPro Solution for Integrated Programs	236
Example Program "Write Book"	238
Excel Spreadsheet to List All Cross-Project Links	238
Program "Write Book": Updated Schedules	239
MS Project Add-In: Get Latest Dates: Handoff Dashboard	240
MS Project Add-In To Create the Links	241
MS Project Add-In to Analyze the Program Critical Path	242
MS Project Add-In 'Critical Handoffs' Marks Critical Handoffs	242
MS Project Add-In Replaces and Removes Links after Optimizing	244
Original Unique IDs from Sub Schedules Shown in Master Schedule	245
Typical Weekly Process when Working with CrossLinksPro	246

CrossLinksPro: Advantages and Disadvantages	248
Advantages	248
Disadvantages	248
Chapter 7 Sharing Resources	251
Learning objectives	251
Limited Resources Pose Resource Constraints	252
What is a Shared Resource Pool?	253
Types of Resources: Generic versus Actual	254
Resource Management in Programs	254
Role Balancing: Finding the Optimum Mix of Roles	254
Workload Leveling: Keeping the Workloads Reasonable	256
Generic and Actual Resource Sharing Situations	258
What are the Options for Creating Shared Resource Pools?	261
Overview Project Online	261
Subscribe to Office 365 Enterprise	262
Subscribe to Project Online	263
Installing Project Online Desktop Client	269
Overview Getting Started with Project Online	271
Step 1. What Resources to Create in Your Shared Program Resource Pool?	271
Step 2. Standard Lists of Generic Resources by Type of Program	280
Step 3. Creating Team Assignment Pools	283
Step 4. Creating Generic Resources in the Program Resource Pool	287
Step 5. Upload the Project Schedules to Project Online	289
Step 6. Create the Master Schedule for the Program	290
Sharing Resources Inside versus Outside the Program	291
Sharing Resources with Projects Outside your Program: Ranking	291
Views	297
Format, Bar Styles Dialog	297
Format, Text Styles Dialog	301
Major Milestones View	305
Projects View	307
Tracking Gantt	307
Chapter 8 Optimizing the Integrated Master Schedule	308
Learning Objectives	308
Is it a Portfolio or an Integrated Program Schedule?	309
Critical Path or Resource-Critical Path?	309
Critical Path in a Project <> Program Critical Path	310
Can You Display the Complete Critical Path in a Program?	310
Focus on One Major Milestone at a Time	312
Our Manual Technique to Find the Critical Path to a Milestone	314
Technique: Sequestering the Subnet	316

Sequestered Subnet	318
Interactive Filter to Display the Sequestered Subnet	319
Exercise Metro Police Dispatch System	322
Automatic Way to Identify the Critical Path on a Major Milestone	323
Finding the Resource-Critical Path in Program Schedules	327
Fragmented Critical Paths 1.0 in all Schedules as a Consequence	327
Add-in ‘PathsPro’ for Leveling Integrated Master Schedules	329
Creating and Comparing Multiple Scenarios	330
Storing What-If Scenarios (a.k.a. Interim Plans)	330
Storing What-If Scenarios in a Master Schedule	331
Comparing the Three Scenarios (Interim Plans)	333
Optimizing the Program Critical Path	335
Chapter 9 Reporting on Large Schedules	339
Learning Objectives	339
Men Plan, God Smiles...	340
The Challenges of Reporting on Large Programs	342
Multiple Breakdown Orientations in your PWBS	342
What Breakdown Structures Do You Need?	346
How to Create Multiple Breakdown Orientations in Microsoft Project?	346
Overview: Single-Page Reports in Large Programs	347
1. Creating Tracking-Gantt-like Progress Bars for Projects	348
2. Major Milestone View	351
Major Milestone View with Filter	352
Exercise: Create a Major Milestones View for the Intranet Program	355
Major Milestones Replicated at the Top of the Program Schedule?	355
3. Using Advanced, Custom Filters	357
Some Useful Standard Filters	358
Filters that Use Multiple Fields and Criteria	358
Interactive Filters	359
4. Swim Lane Chart	363
5. MS Project Timeline view	365
6. Earned Value Report	366
Exercise: The Concept of Earned Value	368
Creating an Earned Value Chart with MS Project Using Visual Reports	369
Issues with Microsoft Project’s Earned Value Calculations	374
Earned Value Add-Ins and Software Applications	374
Chapter 10 Monitoring Progress in Projects of a Program	377
Learning Objectives	377
Program Managers’ Reponsibility	378
Task Update versus Assignments Update	378
Update Tasks If...	381

Update Assignments If...	381
How Gantt Chart-Literate Are You?	383
Competitors, On Your Mark ...	385
Getting at the Truth of a Project	388
Back in the Executive Boardroom...	389
Exercise 1: Tracking Gantt Chart Puzzler	390
Exercise 2: Checking if the Program Schedule is Up-To-Date	391
Chapter 11 Summary	393
Closing	393
Index	395