

August 2018 Highlights

- Repair and Reinstallation - Lucknow, Uttar Pradesh
- After-school tuition center - Bengaluru, Karnataka
- Water pipeline plan - Navalgund, Karnataka

I. Repair and Reinstallation - Lucknow, Uttar Pradesh

Area of work: Lucknow, Uttar Pradesh

We commenced with the repair of toilets under Renovation of Existing Toilet Project in primary and upper primary schools of Lucknow. For Phase I of this project, we focused on 10 toilets in 9 schools. We had undertaken and accomplished repairs for toilets across 3 different schools earlier. So, we have covered repairs of 6 toilets across 6 schools this month. All these renovations ranged from minor to moderate in terms of the work required. (See Figure 1)

Please refer to *Table 1* to see the type of repair work done, and list of 6 schools impacted.

Table 1: List of 6 schools where toilets were renovated/repared

S.No.	Name of Schools	No. of Students	Work Accomplished
1.	Upper Primary School, Alambagh	68	- Broken door, door locks and pipes repaired - New tiles bought and laid - Roof fixed
2.	Primary School Ram, Aasre Purwa	151	- Doors and door locks repaired - Walls repaired
3.	Primary School, Ujariyaon	126	- Broken pipes made functional - Cracked seat and floor fixed
4.	Primary School, Takrohi	150	Soak pit cover added
5.	Upper Primary Kanya Pathshala	54	The damaged soak pit that had rendered the toilet unusable, was fixed
6.	Primary School, Bapta Mau	146	Broken seat, pipe, door and door locks fixed



Figure 1: Toilet renovation under work

Since it was monsoon, we waited to paint the remaining 4 toilets and the SEWA logo. Otherwise, it would have impacted the durability and quality of the paint. We will commence with this part of the work as soon as the season ends. Please refer to *Table 2* to see the type of repair work done, and the list of schools impacted.

Table 2: List of 3 schools where toilets were renovated/repared

S.No.	Name of Schools	Toilets repaired	No. of students	Work Status
1	Upper Primary School, Alinagar Sunhara	1	49	Repair work done, Painting and logo work remaining
2	Upper Primary School, Kanosi	1	65	Repair work done, Painting and logo work remaining
3	Primary School Lucknow Montessori	2	500+	Repair work done, Painting and logo work remaining

II. After-School Tuition Center - Bengaluru, Karnataka`

Area of work: Bengaluru, Karnataka



For the academic year 2018-19, we set up a new after-school tuition center at Narendra Nele, a shelter home for boys. The address is: No.9/2, Lakshmidevi Nagara Main Road, Opposite Veena Education Trust, Laggere, Bengaluru, 560096.

This tuition center will focus on students from Class 1 to 10 who need additional support (See *Figure 2*). Please see *Table 3* to see the number of boys across classes that attend this after-school center.

Figure 2: After-school tuition center at Narendra Nene

Table 3: Student list of our Bengaluru after-school tuition center

S No.	Class	No. of boys
1	1st - 3rd	18
2	4th - 6th	16
3	7th	13
4	8th - 10th	18
	Total	65

III. Water Pipeline Plan - Navalgund, Karnataka



As mentioned in our previous newsletters, the students of Navalgund Government School have been struggling with water scarcity since years. Neither government nor any other organization has come forward to offer support. See *Figure 3* for the tentative design layout of the water pipeline. This pipeline aims to connect with the water source located 1 km away from the school.

Figure 3: Water pipeline sketch - Navalgund, Karnataka

**Thank you and warm regards,
Team Sewa International**



Toilet & Hygiene Project for a Girl Child