


# Customization Service Flow Chart

## Project



### 01 Product definition

**Client**

- "ID/CMF Structure and Process Feasibility Analysis"
- "Solution hardware architecture and software bare metal can realize analysis"
- "Quality positioning and quality standards"
- "Project cycle and delivery time review"
- "Feasibility Analysis of Certification Requirements"
- "Cost and Expense Analysis"

**Bluetimes**

- "ID design and CMF output"
- "Specification parameter determination"
- "Software logic determines"
- "Quality standard determination"
- "Target price determination"
- "Certification Requirements Determined"
- "Development cycle requirements"
- "Accessory requirements"
- "Other special requirements"

### 02 Business meetings

**Bluetimes**

- "Cost Assessment"
- "Contract Confirmation"
- "PI Formulation"
- "Product Unit Price Estimation"

**Client**

- "Development Requirements Confirmation"
- "Development Cycle Confirmation"
- "Fee Determination"
- "Product Unit Price Confirmation"
- "After-sales request"
- "MOQ/Annual Sales Agreement Provided"
- "Payment/Shipping Method Confirmation"
- "Confirmation and Payment of Early Project Expenses"

- "R&D Expense"
- "Certification Fee"
- "Mold Fee"
- "Tooling Fixture Fee"

### 03 Product approval

**Bluetimes**

- "Milestone Node Output"
- "Provided by PRD"
- "Provide List of Project Matching Persons"
- "Project Risk Point Review"

**Client**

- "Milestone Node Confirmation"
- "PRD confirmation"
- "Review, communicate and confirm project risk points"

### 04 Product design and Development

**Bluetimes**

- "Schematic output"
- "Layout output"
- "Structural 3D output"
- "CMF output"
- "PRD change point output"

**Client**

- "Schematic Confirmation"
- "LayoutConfirm"
- "Structural 3D Confirmation"
- "CMF confirmation"
- "PRD change point communication and confirmation"

### 05 Design verification

**Bluetimes**

- "Test report output"
- "Process method output"
- "Difficulty points and discrepancies checklist output"
- "EVT prototype review report output"

**Client**

- "Test report confirmation"
- "Process method confirmation"
- "Difficulties and discrepancies checklist communication and confirmation"
- "EVT Prototype Review Report Confirmation"

### 06 Prototype

**Bluetimes**

- "Prototyping"
- "Communication of change requirements and program output"

**Client**

- "Sample test confirmation"
- "Request for changes"
- "Change plan confirmation"
- "Confirmation of final sample"

### 07 Mold development stage

**Bluetimes**

- "Mold development cycle schedule output"
- "Mold DFM review"
- "TO/TI sample making (mold stage)"
- "Test compliance report output"

**Client**

- "Mold development cycle schedule confirmation"
- "Mold DFM Confirmation"
- "TO/TI model (mold stage) detail confirmation"
- "Test Compliance Report Confirmation"

### 08 DVT Verification

**Bluetimes**

- "DVT Prototyping"
- "Reliability test report output"
- "Certification compliance report output"
- "Safety reliability report output"

**Client**

- "DVT Prototype Confirmation"
- "Reliability test report confirmation"
- "Certification compliance report confirmation"
- "Confirmation of safety reliability report"

### 09 Prenatal verification

**Bluetimes**

- "Production test specification output"
- "Certification test report output"
- "SOP output"

**Client**

- "The number of requirements for certified prototypes is proposed"
- "Packaging method (silk screen, manual, warranty card, etc.) proposed"
- "Process confirmation"
- "Customer Participation Review"

### 10 Small batch trial production (PVT)

**Bluetimes**

- "Trial production process change or secondary trial production verification"
- "Trial Production Issues Closed"

**Client**

- "Trial production prototype quantity confirmation"
- "On-site follow-up confirmation"
- "Trial production report review"