

Table of Contents

	Page
Lab 1	Getting Started with P6 6
About Primavera P6 Professional.....	6
Opening Primavera P6 Professional	8
What is the Enterprise Project Structure (EPS)	9
Creating a Schedule with P6	10
Working with the Bottom Window of the Screen	12
Adding and Removing Buttons To and From the Toolbar	12
Adding Activities and Duration	14
Opening a Project in P6	14
Verifying the Default Sort to Sorted by Activity ID	14
Adding Activities in P6	15
Adding Durations	19
Finding the Bars in the Gantt Chart	19
Saving the Project in P6	19
Moving the Vertical Split Bar	20
Print Preview	20
Adding Logic to the Schedule	24
Relationship Types	24
Lag Time	25
Lead Time	25
Lag -vs- Lead Time – <i>and</i> – Schedule Logic	25
Automatic Calculation Feature	26
Activity Details (a.k.a. Details) Window	26
Opening and Customizing the Activity Details (a.k.a. Details) Window	27
Adding Logic	28
Adding Logic to the Schedule Using the Successors Window	29
Adding Logic to the Schedule Using Drag and Drop	32
Entering the Remaining Logic	34
<i>Hand-Drawn Schedule</i>	35
<i>Hand-Drawn Schedule with Hand-Calculations</i>	37
Total Float - vs - Free Float	37
Exporting (Saving) P6 Project Files to a Flash Drive or a Hard Drive	38
Importing a P6 Project Files from a Flash Drive or a Hard Drive	39
Creating and Saving P6 Project Files as a PDF File	41
E-mailing P6 Project Files	42
Schedule Analysis – Lab #1	45
 Lab 2	 Layouts and Customizing the Schedule 47
Opening an Existing Project Schedule	47
Copying an Existing Project Schedule.....	47

Renaming an Existing Project Schedule.....	48
Moving the Vertical and Horizontal Split Bars.....	49
Creating Custom Layouts	50
Creating a New Layout by Saving a Layout after Changes	50
Opening and Applying Existing Layouts	52
Customizing the Look of the Schedule	59
Formatting Columns	59
Formatting Bars and Turning On the Relationship Lines	62
Formatting the Timescale	63
Formatting the Font	64
Sorting Activities by the Early Start	64
Customizing the Header, Footer, and Page Setup	65
Schedule Analysis – Lab #2	69
Lab 3.....Working with Calendars	71
Copying an Existing Project Schedule	71
Renaming an Existing Project Schedule	72
Creating the Lab #3a (before Calendar changes) Layout	73
Creating a Holiday Calendar	76
Assigning a Calendar to Schedule Activities Using the Details Window	79
Assigning a Calendar to Activities Using the Calendar Column	79
Weather Calendars	84
Creating Weather Calendars	85
100% Weather Calendar	85
50% Weather Calendar	88
Assigning the Weather Calendars	90
Schedule Analysis – Lab #3	93
Lab 4..... Activity Codes and Summary Schedules	95
Work Breakdown Structures (WBS) - vs - Activity Codes	95
Creating Activity Codes	98
Assigning Code Values to Activities Using the Details Window	99
Assigning Code Values to Activities Using Columns	100
Grouping by Activity Codes	104
Formatting Activity Code Separation Band Colors	106
Formatting Code Description Fonts	106
Creating Summary Schedules Using Activity Codes	109
Work Breakdown Structures	112
Creating Work Breakdown Structures (WBS)	112
Turning On the WBS Codes	115
Assigning (WBS) Codes to Activities	116
Formatting WBS Code Separation Band Colors and Code Description Fonts ..	117
Schedule Analysis – Lab #4	121

Lab 5	Working with Resources	123
Resource Loading		123
Assigning Resources to Activities		124
Reviewing the Resource Assignments Window		127
Reviewing the Activity Usage Profile		134
Cost Loading		142
Assigning Cost Resources to Activities		135
Schedule Analysis – Lab #5		147
Lab 6	Updating the Schedule	149
Setting Baselines		150
Making a Baseline of the Baseline		150
Format the Columns in Preparation for the Baseline Schedule		151
Setting and Displaying the Baseline		151
Getting Ready for the Update		154
Adding Columns for the Update Schedule		156
Customizing the Actual Work Bar		157
Adding Percent Complete (% Complete) to the Bars		157
Two Extremely Important Setting		158
Updating the Schedule		159
The Tracking Log		159
Process of Updating the Schedule		160
Three Step Process of Updating the Schedule in P6		160
Possible Updating Scenarios		161
The Update Scenario for this Project:		162
<u>Step 1: Updating Individual Activities</u>		162
Updating Milestone Activities		162
Updating Hammock (Level of Effort) Activities		163
Updating with Actual Start and Actual Finish Dates (3 rd Update Scenario)		163
Analyzing the Schedule		164
Adding Notes to Activities		165
Updating with Actual Start and Remaining Duration (4 th Update Scenario).....		167
<u>Step 2: Moving the Data Date Forward</u>		168
<u>Step 3: Re-scheduling the Project Schedule</u>		169
The Progress Line in P6		169
The Data Date Line in P6		170
Schedule Analysis – Lab #6		177

Lab 7.....Filters and Look-Ahead Schedules 179

- Applying an Existing Pre-Defined Filter 180
- Combining Pre-Defined Filters 183
- Look-Ahead Schedule 187
- Creating a Customized Filter – Six Week Look-Ahead Schedule 188

Schedule Analysis – Lab #7 193

Lab 8.....Creating Multi-Phase Schedules 195

- Copying Activities 196
- Adding Activities to an Existing Schedule 197
- Adding Logic to Multi-Phase Schedules 198

Schedule Analysis – Lab #8 209

Lab 9.....Working with Reports 211

- Applying an Existing Pre-Defined Report 211
- Creating a Customized Report 217

Schedule Analysis – Lab #9 219