



Project Management Plan

Insert Project Title

CompanyName

Version 1, dd/mm/yyyy

Principal Contractor: Insert Principal Contractor Name

Insert Company Logo



USE OF TEMPLATE

This PMP template has been designed for customisation to your company and project needs. It outlines the framework of a Project Management Plan. The format of the template includes:

- suggested wording where possible to ensure inclusion of important elements and reduce time spent on preparing the PMP;
- words in red font which are guidance to the type of information related to your company and the project that needs to be included in that section; and
- guidance note boxes in green font which provide further explanation and suggestions on the type of information and level of detail to be included.

All text in red should be replaced with your company and project related information. All green guidance notes and this text box should be deleted prior to finalising your document.

Document Control							
Version	Date	Revision Details	Author	Approver			
1	XX/XX/XX	Draft	XYZ	XYZ			

GUIDANCE NOTE

Use the Register of Controlled Copy Holders (see Attachment 2) when issuing your PMP to others. The register keeps a record the company name, contact name, version of PMP and date issued.



TABLE OF CONTENTS

1.	BAC	KGROUND	6
	1.1.	Introduction	6
	1.2.	Project Description	6
2.	CON	ITINUAL IMPROVEMENT	7
3.	PRO	DJECT MANAGEMENT	8
	3.1.	Project Management Plan Objective	8
	3.2.	Management Responsibilities	8
	3.3.	Approval and Licensing Requirements	10
	3.4.	Project Milestones	11
	3.5.	Project Schedule	11
	3.6.	Reporting	11
	3.7.	Training	12
	3.8.	Communication	13
	3.8.	1. On-site Communication	13
	3.8.2	2. External Communication	13
	3.8.3	3. Subcontractors	13
	3.8.4	4. Community Liaison	13
	3.8.	5. Complaints	13
	3.9.	Incident and Injury Management	14
	3.9.	1. Emergency Contacts and Response	14
	3.9.2	2. Incident and Injury Management	18
	3.10.	Management of subcontractors and site access	19
	3.10	0.1. Selecting and engaging subcontractors	19
	3.10	0.2. Managing Sub Contractors on site	19
	3.11.	Project Management Plan Monitoring	20





	3.12.	Auditing	20
	3.13.	Corrective Action	22
	3.14.	Project Management Plan Review	22
	3.15.	Project Management Schedules	23
4.	WOF	RK HEALTH AND SAFETY (WHS) MANAGEMENT	24
	4.1.	Work Health and Safety Policy	24
	4.2.	Work Health and Safety Responsibilities	27
	4.3.	Workplace Consultation	29
	4.4.	Work Health and Safety Reporting	30
	4.5.	Subcontractor WHS Management	30
	4.6.	Hazardous Substances	31
	4.7.	Risk Assessment	32
	4.8.	Hazard Reporting	32
	4.9.	Site Safety Rules	35
	4.10.	Personal Protective Equipment (PPE)	36
	4.11.	Plant and Equipment	36
	4.12.	Safe Work Method Statements (SWMS)	37
	4.13.	Work Health and Safety Schedules	37
5.	ENV	IRONMENTAL MANAGEMENT	39
	5.1.	Environmental Policy	39
	5.2.	Environmental Risk Assessment	41
	5.3.	Environmental Management Activities and Controls	42
	5.3.	1. Air Quality	42
	5.3.2	2. Erosion & Sediment Control	43
	5.3.3	3. Water Quality	43
	5.3.4	4. Flora & Fauna	43



	5.3.5.		Community Relations	44
	5.3.6.		Traffic	44
	5.3.7.		Waste Management	45
	5.3.8.		Noise	45
	5.3.9.		Heritage	45
	5.3.10).	Hazardous Materials	46
	5.3.11	۱.	Soil Contamination	46
5	5.4.	Envi	ronmental Control Plan	47
5	5.5.	Envi	ronmental Schedules	47
6.	QUAL	.ITY	MANAGEMENT	48
6	6.1.	Qua	lity Policy	48
6	5.2.	Purc	chasing	50
6	6.3.	Insp	ection and Test Plans	50
AT	ГАСНМ	ENT	1 - LICENCES, PERMITS AND APPROVALS	52
AT	ГАСНМ	ENT	2 – PROJECT SCHEDULES	53
AT	ГАСНМ	ENT	3 – WORK HEALTH AND SAFETY (WHS) SCHEDULES	71
AT	ГАСНМ	ENT	4 - ENVIRONMENTAL SCHEDULES	131
AT	ГАСНМ	ENT	5 – QUALITY SCHEDULES	136
AT	ГАСНМ	ENT	6: SAFE WORK METHOD STATEMENTS (SWMS)	154

GUIDANCE NOTE

Modify this template to suit your business. Delete all text boxes and guidance notes once you have customised this template to suit your needs. To update the Table of Contents above, hover above anywhere on the table with your mouse and right click. Then select "Update Field" followed by whichever option best suits your needs (update entire table or page numbers only).



1. BACKGROUND

1.1. Introduction

This Project Management Plan (PMP) is a project specific plan developed to outline CompanyName's Work Health and Safety (WHS), Environmental and Quality management process. The implementation of this Project Management Plan allows CompanyName to effectively manage these aspects of a project from the planning stage through to delivery. A copy of the Project Management Plan will be kept on site at the disposal of any authority or site Worker and will form part of the induction process.

This Project Management Plan outlines how CompanyName will effectively manage this project and clearly documents management responsibilities, training, communication management, incident management and project schedules.

This Project Management Plan details the Work Health and Safety (WHS), Quality and Environmental Management requirements for Project Title and will be implemented and managed by CompanyName.

This Project Management Plan will be monitored, reviewed and updated where a change in conditions or requirements occur.

1.2. Project Description

The project is located at insert address of project site. A plan showing the extent of the site and surrounding areas is attached.

GUIDANCE NOTE

It is useful to include a map or site plan showing the extent of the site and surrounding area.

The works at the site comprise insert brief description of project.

GUIDANCE NOTE

The description of the project may include:

- main activities to be carried out;
- working hours;
- commencement and completion dates;
- staff numbers and roles:
- plant and equipment to be used;
- location of site facilities and work compounds;
- main features of surrounding sites including usage (e.g. occupied homes); and
- sensitive areas on the site and surrounding areas.